

GOVERNMENT OF ANDHRAPRADESH

ABSTRACT

R&B Department – “Construction of ROB at in Tadipatri Town limits in lieu of LC No.161 at Rly KM 366/2-3 on Gooty – Renigunta section at KM 51/6 of Ananthapur – Tadipatri – Bhogasamudram road in Ananthapur District - Revised Administrative sanction for an amount of Rs.3160.00 lakhs against the original Administrative Sanction of Rs.1650.00 lakhs for the work -Accorded - Orders – Issued.

=====

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No. 780

Dated:29-06-2009.

Read the following::

Ref:: 1.GO.Ms.No.37, TR & B (R.II) Department, Dt.29.02.08.

2.From the ENC (R&B) Admn. & NH,Hyd., Lr.No.36656/EE(CRF)/

DEE.5/AEE/04, dated 08.05.08, 06.02.2009.

--:o0o:-

O R D E R:

In the G.O.1<sup>st</sup> read above, Government have accorded Administrative Sanction for an amount of Rs1650.00 lakhs for the work “Construction of ROB at in Tadipatri Town limits in lieu of LC No.161 at Rly KM 366/2-3 on Gooty – Renigunta section at KM 51/6 of Ananthapur – Tadipatri – Bhogasamudram road” in Ananthapur District.

2. In his letter 2<sup>nd</sup> read above, the ENC(R&B) Admn. & NH has stated that detailed estimate for the said work has been prepared as per the designs, SSR 2007-08, as per the rates of cement and steel, bitumen wef., 1.1.2008. The increase in cost estimate is mainly due to increase in rates of Cement and steel, and the estimate is also prepared as per latest Government instructions on OH, VAT, CP Etc., and Price adjustment, the cost of the project has increased and was approved for Rs.3000.00 lakhs. Subsequently NIT for the work was released and there is no response. Meanwhile SSR for 2008-09 was released and as there was no response for the NIT, the estimate for the said work was recast with SSR 2008-09, and latest rates of Cement, Steel and the cost of the project is arrived to Rs.3160.00 lakhs, as such the ENC (R&B), Admn., & NH., has requested to accord Revised Administrative Sanction for the said work.

3. Government after careful examination of the matter, hereby accord Revised Administrative Sanction for an amount of Rs.3160.00 (Three thousand one hundred and sixty lakhs only) against the original Administrative Sanction of Rs.1650.00 lakhs, for the work “Construction of ROB at in Tadipatri Town limits in lieu of LC No.161 at Rly KM 366/2-3 on Gooty – Renigunta section at KM 51/6 of Ananthapur – Tadipatri – Bhogasamudram road” in Ananthapur District.

4. The expenditure sanctioned in para (3) above shall be debited to the following Head of Account “5054-COL on Roads & Buildings, 80-General, MH-001-Direction and Administration, GH-11-Normal State Plan, SH(04)-Construction of Roads & Bridges under Railway Safety Works, 530-Major Works, 531-Other expenditure”.

5. The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.004824/226/A2/Expr.PWD/09, Dated. 28.02.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH )

T.CHATTERJEE,  
PRL.SECY.TO GOVERNMENT

To

The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.

The Accountant General, A.P., Hyderabad.

The Pay & Accounts Officer, Hyderabad.

The Director of Treasuries & Accounts, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.

The P.S to Spl. Secretary to Chief Minister

The P.S to Prl. Secretary to Government, TR&B.

SF/Sc

//FORWARDED :: BY ORDER //

SECTION OFFICER